Fairfield Contractors Inc.
P.O. Box 4427
Lafayette, IN 47903

Cumberland Avenue Reconstruction
Phase 1

PO# 9124 CHANGE ORDER NO. 2

Original Contract: $2,263,416.08
Change Order No. 1 74,257.92
Contract Amount Including CO No. 1 $2,337,674.00
Change Order No. 2 7,536.08
Contract Amount Including CO No. 2 $2,345,210.08

Approved at a meeting of the West Lafayette Redevelopment Commission held
on July 13, 2010 at the West Lafayette City Hall, 609 West Navajo St., West
Lafayette, Indiana 47906

WEST LAFAYETTE REDEVELOPMENT COMMISSION

BY:
Lawrence T. Oates, President

Attest:

Linda M. Sorensen, Secretary



2000 Edition — Electronic Format

AIA Document G701 - 2000

Change Order

PROJECT: Cumberland Ave Reconstruction PHI  CHANGE ORDER NUMBER: 002 OWNER []
(Name and address) City of West Lafayette DATE: July 2, 2010 ARCHITECT
609 W. Navajo Street ARCHITECT'S PROJECT
West Lafayette, IN 47906 NUMBER: 5954.002 CONTRACTOR []
TO CONTRACTOR: Fairfield Contractors Inc. CONTRACT DATE: Dec 21, 2009 FIELD []
(Name and address) 3481 Concord Road

Lafayette, IN 47909
THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

ltem #1 - Bid Line ltem 83 - Additional striping for pedestrian crosswalk due to field conditions. add $ 124.12
ltem #2 - Bid Line ltem 3000 - Field adjustment relative to type of curb utilized, see item 3020 deduct$ 3,864.00
Item #3 - Bid Line Item 3016 - Sod installation addition due to field adjustment regarding connection add$  208.72
Item #4 - Bid Line Item 3017/3018 - Field adjustment removed install of this material, see item 3025 deduct$ 793.86

ltem #5 - Bid Line ltem 3019 - Field conditions warranted additional pavement patching add $§ 14225
Item #6 - Bid Line Item 3020 - Field adjustment, additional curb used in lieu of item 3000 add $ 2,738.93
ltem #7 - Bid Line Item 3021 - Based on field conditions and item 3019/3020, add'l stone add $ 100.29
ltem #8 - Bid Line Iltem 3025 - Field adjustment related to ltem #4 above add $ 1,233.44
ltem #9 - Bid Line Iitem 4000 - Additional earthmoving operations in the pond area add $ 7,881.20
Iltem #10 - Bid Line Item 4001 - Erosion control blanket from Fairfield to Roudebush contract deduct$ 4,080.00
ltem #11 - Bid Line Item 4002 - Rip-rap adjusted to field conditions add $ 2,791.65
Item #12 - Bid Line ltem 4014 - Class 1 Rip-rap substitution with revetment and gabion mat add $ 1,053.34

Change Order #002 Total $ 7,536.08
*Note: Each item is detailed in the attached letter addressed to Mr. Dave Buck dated July 2, 2010

The original (Contract Sum) was $2,263,416.08
The net change by previously authorized Change Orders $74,257.92
The (Contract Sum) prior to this Change Order was $2,337,674.00
The (Contract Sum) will be (Increased) by this Change Order in the amount of $7,536.08
The new (Contract Sum) including this Change Order will be $2,345,210.08

The Contract Time will be (Unchanged) by ( ) days

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed
Maximum Price which have been authorized by Construction Change Directive for which the cost or time are
in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner

AUTHENTICATION OF THIS
ELECTRONICALLY
DRAFTED AIA DOCUMENT
MAY BE MADE BY USING
AIA DOCUMENT D401.

The Schneider Corporation Fairfield Contractor Inc The City of West Lafayette
ARCHITECT (Typed Name) CONTRACTOR (Typed Name OWNER (Typed Name)
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